

4/13/2011

Dear Friends and Supporters of Camp Tishomingo,

I am sending this report regarding Camp Tishomingo work days that occurred Monday and Tuesday April 11-12th. First, I would like to report that we had seven people who participated. Work continued on the electrical tasks, plumbing tasks, and steel reinforcement requirements in the footers of the utility room.

I met with the Apache County building inspector on Tuesday to determine the status of the permits. I invited him to take a trip to the property with me. The meeting with him was nothing less than the work of our Great and Gracious God.

I gave the inspector a complete tour of the property. We reviewed the current construction status and what the future plans are. We discussed each building and their current and future utilization. We obtained answers from him regarding plumbing and electrical work, allowing us to continue on those projects. In general, the inspector was very satisfied with the current work that has been completed at this point.

He gave us the approval to go ahead and pour the concrete for the utility room which we need to get done ASAP. He also has approved the issuance of the Certificate of Occupation for the Maintenance Building. So, we have cleared the permit stage of this building and it is fully signed off! It seems that we will get an extension on the permit for the Multi Purpose Building so we can continue to work on it without having to pay for new permits.

We were all amazed at the "graciousness" of the building inspector and his willingness to work with us. At the end of the meeting with him he said that he is working only two days per week and gave us his personal cell number to use if we have any questions. He also gave us his work days. We want to be able to use this man's inspection services in the future, because we have established a working relationship with him, and he has a historical perspective of the property. This is our God at work!

It is my current goal to have Youth Camp at Camp Tishomingo for the 2012 camping season. This is a very easy to hit goal, but we need to complete the Kitchen and Bathrooms before this can happen.

To accomplish this goal we need laborers, funds and prayers as follows.

- People that have the knowledge to install the furnaces and ducting.
- People to help finish the plumbing
- People willing to go and help even if I am not available due to job commitments.
- Funds to complete the kitchen and Bathrooms (\$30,000)

Regards

Phil Wright

Property Director Camp Tishomingo

480-220-5534

In Gods Hands